

# ICB-CCOP1 Project Work Plan of the Implementation of Case Studies

1. Metadata of available petroleum information and data has been establish	Data loading reports Metadata base established	May 2005- Feb 2006
2. Regional geological mapping carried out	Field report, sampling report and maps	Feb 2006-Jun 2006
3. Regional geological, seismic and well sections established	Report, cross-section and charts (analysis, synthesis and dissertation)	July 2005- Sept 2006
4. Basin structural evolution study , sequence stratigraphy and seismic facies analysis carried out	Report, structural style, sequence stratigraphic analysis	July 2005- Sept 2006
5. Petroleum system analysis, including basin modeling	Report, chart, basin modeling input parameter, basin modeling output and output analysis	July 2006- Jun 2007
6. Petroleum play assessment	Report, figure, map, chart, table, curve, etc of integrated comprehensive hydrocarbon reserves evaluation	Apr 2007-Aug 2007